
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

DONALD L. WOLFE, Director

900 SOUTH FREMONT AVENU
ALHARA, CALIFORN 91803-1331

Telephone: (626) 458-5100
ww.1adpw.org ADDRES ALL CORRSPONDENCE TO:

P.O. BOX 1460
ALHARA, CALIFORN 91802-1460

May 25, 2006
IN REPLY PLEASE

REFER TO FilE: P J-1

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

WILL ROGERS STATE BEACH
GENERAL IMPROVEMENT PROJECT
AUTHORIZE CHANGE ORDER
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
SPECS. 5364; C.P. 86471
SUPERVISORIAL DISTRICT 3
4 VOTES .

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE DIRECTOR OF BEACHES AND HARBORS THAT YOUR BOARD:

1. Approve and authorize the Director of Public Works to execute a change
order for a not-to-exceed amount of $422,000 to install a new
underground natural gas service for the Wil Rogers State Beach General
Improvement project.

2. Approve the enclosed Appropriation Adjustment (Enclosure B) for

$367,000, offset by revenue from the Productivity Investment Fund (PI F),
to fully fund the total revised project budget of $12,016,000 for the
Wil Rogers State Beach General Improvement project detailed in
Enclosure A.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTIONS

On November 8, 2005, your Board awarded a Construction Contract for $8,374,300 to
Gonzales Construction for the Wil Rogers State Beach General Improvement project.

The project includes replacement of four restrooms, a concession building, and entry
kiosk; refurbishment of five parking lots; reconstruction of the main entrance at
Temescal Canyon Road and a lifeguard substation; and upgrade of the lifeguard
headquarters, utilities, signage, and landscaping. Construction began in December
2005, and the project is approximately 20 percent complete.

As part of the County's commitment to energy conservation and pollution reduction, the
Department of Beaches and Harbors is implementing a program to promote the use of
alternative fuel sources at Wil Rogers State Beach. Beaches and Harbors submitted a
proposal for a PIF grant from the County's Quality and Productivity Commission and
was approved for a PIF loan on November 7, 2005. The proposal includes the
installation of a new underground natural gas service line that wil eventually be used to
provide compressed natural gas refueling stations for maintenance and lifeguard
vehicles and the public. Since the proposed underground gas line wil run through the
parking lot areas that are currently being reconstructed, it was determined to be more
practical and cost-effective to incorporate the gas line work as part of the ongoing
Construction Contract. Based on plans prepared . by Beaches and Harbors,
Public Works has negotiated the final cost of $422,000 with the contractor to incorporate
the gas line work. A proceed order for $150,000 has been issued for the gas line work
to avoid delay impacts, the value of which is included in the recommended change
order.

Implementation of Strateaic Plan Goals

These actions meet the County Strategic Plan Goals of Fiscal Responsibilty and
Service Excellence as the proposed gas line work is an investment in public
infrastructure that wil provide an efficient and low-cost alternative fuel source for the
facilities at Wil Rogers State BeaGh.

FISCAL IMPACT/FINANCING

On November 8, 2005, your Board approved a total project budget of $11,649,000,
including $1 ,073,955 for change orders.
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The recommended change order for the gas line work is for a not-to-exceed amount of
$422,000 and wil be partially funded from a $367,000 PIF loan from the County's
Quality and Productivity Commission and $55,000 from the project change order fund.

The total project cost, including plans and specifications, plan check, construction,

equipment/utilty connection fees, consultant services, miscellaneous expenditures, and
County services, is currently estimated at $12,016,000, which is $367,000 more than
the $11,649,000 previously authorized by your Board on November 5, 2005. The
increase reflects the additional funding source for the recommended change order. The
Project Schedule and Budget Summary are included in Enclosure A.

Approval of the enclosed appropriation adjustment will allocate an additional $367,000,
funded by the Productivity Investment Fund, in order to fully fund the project. Upon
approval of the appropriation adjustment, the project wil be funded by $6,941,000 from
the Safe Neighborhood Parks Propositions of 1992 and 1996, $3,476,000 of net County
cost, $1,232,000 from the Vehicle License Fee Gap Loan Special Fund, and a $367,000
PIF loan for a total project appropriation of $12,016,000.

Under the terms and conditions of the PIF loan, the funds are to be drawn down in
Fiscal Year (FY) 2005-06 with annual payments commencing in FY 2006-07 and
continuing through FY 2011-12. The six payments of $61,167, $71,379, $71,543,
$69,237, $66,930, and $65,776, for a total of $406,032, will be funded from Beaches
and Harbors' operating budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Section 20137 of the Public Contract Code allows your Board, with a four-fifths vote, to
authorize a change to a Construction Contract that is less than 10 percent of the original
Contract amount without having to obtain bids for the work. The maximum value of the
recommended change order wil be significantly below the 10 percent threshold.

The recommended change order wil not impact the overall completion date for the
project since the gas line work will be done concurrently with the ongoing construction.

ENVIRONMENTAL DOCUMENTATION

On July 19, 2005, your Board found the project categorically exempt from the California
Environmental Quality Act. The proposed gas line work is also categorically exempt
under the California Environmental Quality Act Guidelines in accordance with Article 19,
Section 15303 (d), and under Class 3 of the County of Los Angeles Environmental
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Document Reporting Procedures and Guidelines adopted by your Board on
November 17, 1987, since the work involves the installation of an underground natural
gas line to serve existing public beach facilities.

CONTRACTING PROCESS

On November 8, 2005, your Board awarded a Construction Contract for $8,374,300 to
Gonzales Construction for the project.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The gas line work wil be done concurrently with the ongoing construction project. In
order to reduce adverse impacts to the public, construction is being phased to maintain
a substantial level of service and access to the beach. In addition, temporary facilties
for public use are being provided during construction.

CONCLUSION

Please retur: an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division), Beaches and Harbors, and Public Works.

Respectfully submitted,

~m:E
Director of Public Works

DAVI E. JA~t:!J
Chief Administrative Officer~LJ~

STAN WISNIEWSKI
Director of Beaches and Harbors

GG:cr
U:\pmdl\general\beaches\wil rogers beach\Administrative-Clerical\board letters\WiI Rogers Change Order.doc

Ene. 2

cc: County Counsel



May 25, 2006

ENCLOSURE A

WILL ROGERS STATE BEACH
GENERAL IMPROVEMENT PROJECT

AUTHORIZE CHANGE ORDER
APPROVE APPROPRIATION ADJUSTMENT

APPROVE REVISED PROJECT BUDGET
SPECS. 5364; C.P. 86471

i. PROJECT SCHEDULE

Project Activity Scheduled Completion Date

~ward Design Contract 01/05/99*

Execute Design Contract 04/10/00*

Schematic Design 01/09/01*

Design Development 04/10/01 *

Construction Documents 08/01/03*

Jurisdictional Approvals 09/30/04*

Construction Contract Award 11/08/05*

Construction Start 12/08/05*

Substantial Completion 03/02/07

Final Acceptance 05/01/07

* Actual completion date
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II. PROJECT BUDGET SUMMARY

Board-
Budget Category Approved Impact of Revised

BudQet this Action BudQet
Plans and Specifications
Basic Design Services $ 445,360 $ 0 $ 445,360
Construction Administration 231 ,978 0 231 ,978
Consultant Services 193,367 0 193,367
Additional/Reimbursable Services 27.605 0 27 .605

Total AlE Contract $ 898,310 $ 0 $ 898,310
Concession Buildinq Interior Desiqn $ 40,000 $ 0 $ 40,000
Jurisdictional Review and Plan Check $ 51,784 $ 0 $ 51,784
Construction
Construction Contract* $ 8,380,400 $ 0 $ 8,380,400
Change Order Contingency 1,073,955 367,000 1,440,955
Utilty Connection Fees 65.000 0 65.000

Total Construction $ 9,519,355 $367,000 $ 9,886,355
Equipment $ 43,000 $ 0 $ 43,000
Other Consultant Services $ 148,069 $ 0 $ 148,069
Miscellaneous Expenditures $ 15,500 $ 0 $ 15,500
County Services $ 932,982 $ 0 $ 932,982

ii TOTAL $11,649,000 $367,000 $12,016,000

*Includes $6,100 Consultant Agreementfor baseline construction schedule.
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WILL ROGERS STATE BEACH
GENERAL IMPROVEMENT PROJECT

AUTHORIZE CHANGE ORDER
APPROVE APPROPRIATION ADJUSTMENT

APPROVE REVISED PROJECT BUDGET
SPECS. 5364; C.P. 86471

APPROPRIATION ADJUSTMENT
(See Enclosure)

May 25, 2006



. . BOARD OF
SUPE~VISORS
OFFICIAL COpy741t 352M 11/81

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMEN"
DEPARTMENT OF BEACHES AND HARBORS

DEPT'S. D' 5
No.

5 .~~ .60 'S

AUDITOR-CONTROLLER.
THE "FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO

. ACCOUNTING AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR

. ACTION.
ADJUSTMENT REQUESTED AND REASONS THEREFOR

4-VOTE

Sources: Uses:

See Attached See Attached

Justification:
Reflects Productivity Investment Fund award for Natural Gas
Line Extensions at Will Rogers State Beach.

":":.

~MLm~ -J

CHIEF ADMINISTRATIVE OFFICER'S REPORT

REFERRED TO THE CHIEF .
ADMINISTRATIVE OFFICER FOR-

ACTION ApPROVE AS REQUESTD

MAy ~3 ~ÒQ6
)

..S REVISED"/ RECOMMENDATION

AtJ~TORiC¡ONTROLLER . BY

No. 71
.... of~ .. " "

S"-.:~ l;i6

APPROVE CAS REVSED):
B9AR OF SUPERoflSOff 19

BY
DD' CONT ~

SEND. COIU TO THE AUDITOR-CNTOLLER



SOURCES:

Department of Beaches & Harbors
Wil Rogers State Beach Capital Project
Operating Transfer In/CP
A01-CP-86471-9919
$367,000 Increase Revenue

WRSB GAS LINE
REFURBISHMENT PROJECT

APPROVE APPROPRIATION ADJUSTMENT

APPROPRIATION ADJUSTMENT

4-VOTE

FY 2005-06

USES:

Department of Beaches & Harbors
Wil Rogers State Beach Capital Project
Fixed Assets - Buildings & Improvements
A01-CP-86471-6014
$367,000 Increase Appropriation


